COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 02/ 2010

ESTI MATE SUMVARY 22:27:58
CONTI D C16262 ESTI MATE NO 0002 PROG SPEC YR 2005
PO\ 16262- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 37.0 DAYS TI ME ALLOW 240 WORK DAYS
HUGO- EAST PERCENT TI ME: 15. 42 ORI G TI VE ALLOW 240 WORK DAYS
PROJECT NO NH R100- 131
HUGO- EAST
NAME OF ROAD: 040H
PRQJECT COUNTI ES: LI NCOLN
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PER OD ENDI NG 08/ 25/ 2010 DATE TI ME STARTED 06/ 18/ 2010
6374 S. RACINE Cl RCLE DATE LET 05/ 06/ 2010 DATE WORK BEGAN 07/ 07/ 2010
DATE AWARDED 05/ 12/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 18/ 2010 DATE ACCEPTED
CENTENNI AL CcO 80111 303/ 688- 6611 DATE NOTI CE TO PROCEED 06/ 18/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 11, 416, 690. 65 PARTI Ol PATI NG $ 886, 026. 36 $ 866, 348. 26
AWARD PRQIECT AMT: $ 10, 000, 000. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 7.76% TOTAL EARNI NGS 886, 026. 36 866, 348. 26
FUNDS AVAI LABLE: $ 10, 530, 664. 29 STOCKPI LED MATERI ALS 479, 317. 44 479,317. 44
GROSS EARNI NGS 1, 365, 343. 80 1, 345, 665. 70
TOTAL CLAI NVB: $ 0. 00 RETAI NAGE -21, 343. 97 - 20, 753. 63
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,343, 999. 83 1,324, 912. 07
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1,343, 999. 83 1,324, 912. 07
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,324, 912. 07

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16262- BI D ESTI MATE RUN 09/ 02/ 2010
PRQIECT: NH RLOO- 131 ESTI MATE NO 0002 22:27:58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00010 REMOVAL COF TREE 1. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0010 202-00035 REMOVAL CF PI PE 561. 000 0. 000
LF 55. 000 495. 00
9. 00000 55. 000 495. 00
0015 202-00090 *REMOVAL OF DELI NEATOR 155. 000 0. 000
EACH 0. 000 0. 00
3. 50000 0. 000 0. 00
0020 202-00215 REMOVAL OF CONCRETE PAVEMENT ( PLANI NG 166. 000 0. 000
SY 0. 000 0.00
9. 00000 0. 000 0. 00
0025 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 5, 507. 000 0. 000
SY 0. 000 0.00
4. 15000 0. 000 0. 00
0030 202-00250 *REMOVAL OF PAVEMENT NMARKI NG 35, 000. 000 0. 000
SF 0. 000 0.00
0. 75000 0. 000 0.00
0035 202-00425 *REMOVAL COF BRI DGE RAI LI NG 354. 000 0. 000
LF 0. 000 0. 00
4. 95000 0. 000 0. 00
0040 202-01000 *REMOVAL OF FENCE 101, 315. 000 0. 000
LF 0. 000 0. 00
0. 20000 0. 000 0. 00
0045 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 785. 000 0. 000
LF 0. 000 0. 00
2.00000 0. 000 0. 00
0050 202-01300 *REMOVAL OF END ANCHORAGE 8. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0055 202-04002 CLEAN CULVERT 1. 000 0. 000
EACH 0. 000 0.00

2,100. 00000 0. 000 0.00



CONTI D C16262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 16262- BI D ESTI MATE RUN 09/ 02/ 2010
PRQIECT: NH R100- 131 ESTI MATE NO 0002 22:27:58
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-05150 * SANDBLASTI NG 69, 100. 000 0. 000
SF 0. 000 0. 00
0. 20000 0. 000 0. 00
0065 203-00060 EMBANKMENT NMATERI AL ( COVPLETE | N PLACE) 120, 910. 000 0. 000
cY 70, 000. 000 472, 500. 00
6. 75000 70, 000. 000 472, 500. 00
0070 203-00100 MJUCK EXCAVATI ON 1, 000. 000 0. 000
(924 0. 000 0. 00
8. 15000 0. 000 0. 00
0075 203-01500 BLADI NG 200. 000 0. 000
HOUR 11. 000 550. 00
50. 00000 11. 000 550. 00
0080 203-01590 FRONT END LOADER ( RUBBER TI RE) 75. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0085 203-01597 POTHCOLI NG 62. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0.00
0086 206- 00065 STRUCTURE BACKFI LL (FLOWFILL) OCO#6 MCR LINE 1 16. 000 0. 000
cY 16. 000 1, 920. 00
120. 00000 16. 000 1, 920. 00
0087 700-70080 F/ A FURNI SH TRENCH PLATES - CO #6 MCR LI NE 2 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0090 208-00002 *ERCSI ON LOG (12 | NCH) 8, 140. 000 0. 000
LF 520. 000 1, 950. 00
3. 75000 520. 000 1, 950. 00
0095 208-00003 *ERCSI ON LOG (18 | NCH) 8, 530. 000 0. 000
LF 2,520. 000 13, 230. 00
5. 25000 2,520. 000 13, 230. 00
0100 208-00034 *GRAVEL BAG 500. 000 0. 000
LF 0. 000 0.00

5. 65000 0. 000 0.00



CONTI D C16262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 16262-BI D ESTI MATE RUN 09/ 02/ 2010
PRQJECT: NH R100- 131 ESTI MATE NO 0002 22:27:58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0105 208-00045 CONCRETE WASHOUT STRUCTURE 8. 000 0. 000
EACH 1. 000 900. 00
900. 00000 1. 000 900. 00
0110 208-00070 STABI LI ZED CONSTRUCTI ON ENTRANCE 5. 000 0. 000
EACH 2.000 5, 000. 00
2, 500. 00000 2.000 5, 000. 00
0115 208-00103 REMOVAL AND DI SPCSAL OF SEDI MENT (LABCR) 50. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0.00
0120 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 50. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0.00
0125 208-00205 ERCSI ON CONTRCL  SUPERVI SOR 1, 200. 000 0. 000
HOUR 78. 000 4,251. 00
54. 50000 78. 000 4,251. 00
0130 210-00810 RESET GRCUND SI GN 17. 000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0.00
0135 212-00006 * SEEDI NG ( NATI VE) 80. 000 0. 000
ACRE 0. 000 0. 00
409. 00000 0. 000 0.00
0140 212-00032 *SO L CONDI TI ONI NG 80. 000 0. 000
ACRE 0. 000 0. 00
1, 682. 00000 0. 000 0. 00
0145 213-00002 *MULCH NG (WEED FREE HAY) 130. 000 0. 000
ACRE 0. 000 0. 00
288. 75000 0. 000 0. 00
0150 213-00009 *FLEXI BLE GROMH MEDI UM 5. 000 0. 000
ACRE 0. 000 0. 00
2, 260. 50000 0. 000 0. 00
0155 213-00061 *MULCH TACKI FI ER 26, 000. 000 0. 000
LB 0. 000 0.00
1. 40000 0. 000 0.00



CONTI D: C16262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 16262-BI D ESTI MATE RUN 09/ 02/ 2010
PRQIECT: NH R100- 131 ESTI MATE NO 0002 22:27:58
CURRENT PREV QTY/ ANMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0160 216- 00042 *SO L RETENTI ON BLANKET ( Bl ODEGRADABLE STRAW COCONUT) 12, 910. 000 0. 000
Sy 0. 000 0. 00
1. 40000 0. 000 0.00
0165 304- 09000 AGGREGATE BASE COURSE ( SPECI AL) 2, 002. 000 0. 000
(% 0. 000 0. 00
15. 30000 0. 000 0.00
0170 403-00720 *HOT M X ASPHALT (PATCHI NG (ASPHALT) 300. 000 0. 000
TON 0. 000 0. 00
157. 00000 0. 000 0.00
0175 403- 34841 *HOT M X ASPHALT (GRADI NG SX) (100) (PG 64-22) 827. 000 0. 000
TON 0. 000 0. 00
123. 00000 0. 000 0.00
0180 411-10255 *EMULSI FI ED ASPHALT ( SLOW SETTI NG 301. 000 0. 000
GAL 0. 000 0. 00
8. 50000 0. 000 0.00
0184 900- 00025 ADDED | TEM (WORK DAY)/ CO#4 (LANE RENTAL FEE) 0. 000 0. 000
WD 0. 000 0. 00
2, 000. 00000 0. 000 0.00
0185 412-01075 * CONCRETE PAVEMENT (10-3/4 | NCH) 230, 312. 000 0. 000
Sy 0. 000 0. 00
28. 00000 0. 000 0.00
0185 MATERI AL ALLOWANCE EPOXY DOVEL BARS 0. 000
Sy 43, 506. 000 70, 044. 66
1. 61000 43, 506. 000 70, 044. 66
0185 MATERI AL ALLOMANCE FI NE CONCRETE SAND 0. 000
5% 83, 332. 996 93, 749. 62
1. 12500 83, 332. 996 93, 749. 62
0185 MATERI AL ALLOMANCE #57 COARSE AGGREGATE 0. 000
5% 89, 417. 000 267, 356. 83
2.99000 89, 417. 000 267, 356. 83
0185 MATERI AL ALLOMANCE #4 COARSE AGGREGATE 0. 000
5% 19, 297. 000 30, 296. 29
1. 57000 19, 297. 000 30, 296. 29



CONTI D C16262 COLORADO DEPARTMENT COF TRANSPCRTATI ON Page 6
PCN: 16262- Bl D ESTI MATE RUN
PRQJECT: NH R100- 131 ESTI MATE NO 0002
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0185 MATERI AL ALLOMNCE #9 COARSE AGGREGATE 0. 000
SY 10, 445. 000 13, 098. 03
1. 25400 10, 445. 000 13, 098. 03
0190 506- 00209 RI PRAP (9 | NCH) 78. 000 0. 000
CcY 0. 000 0.00
95. 00000 0. 000 0. 00
0195 601- 03030 * CONCRETE CLASS D ( BOX CULVERT) 502. 000 0. 000
CcY 59. 300 34, 394. 00
580. 00000 59. 300 34, 394. 00
0200 602- 00020 * REI NFORCI NG STEEL ( EPOXY COATED) 64, 195. 000 0. 000
LB 16, 413. 000 13, 951. 05
0. 85000 16, 413. 000 13, 951. 05
0205 603- 02240 30X19 | NCH REI NFORCED CONCRETE PI PE ELLI PTI CAL 43. 000 0. 000
LF 0. 000 0.00
110. 00000 0. 000 0.00
0210 603- 02300 38X24 | NCH REI NFORCED CONCRETE PI PE ELLI PTI CAL 98. 000 0. 000
LF 0. 000 0.00
125. 00000 0. 000 0.00
0215 603-05124 30X19 | NCH REI NFORCED CONCRETE END SECTI ON ELLI PTI CAL 2.000 0. 000
EACH 0. 000 0.00
1, 100. 00000 0. 000 0. 00
0220 603-05130 38X24 | NCH REI NFORCED CONCRETE END SECTI ON ELLI PTI CAL 2.000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0225 603-10240 24 | NCH CORRUGATED STEEL PI PE 181. 000 0. 000
LF 21. 000 945. 00
45. 00000 21. 000 945. 00
0230 603-10300 30 | NCH CORRUGATED STEEL PI PE 90. 000 0. 000
LF 90. 000 4, 860. 00
54. 00000 90. 000 4, 860. 00
0235 603-10360 36 | NCH CORRUGATED STEEL Pl PE 385. 000 0. 000
LF 55. 000 3,575. 00
65. 00000 55. 000 3,575. 00



CONTI D C16262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 16262- Bl D ESTI MATE RUN 09/ 02/ 2010
PROJECT: NH R100- 131 ESTI MATE NO 0002 22:27:58

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0240 603-30024 24 | NCH STEEL END SECTI ON 8. 000 0. 000
EACH 4.000 1, 200. 00
300. 00000 4.000 1, 200. 00
0245 603-30030 30 | NCH STEEL END SECTI N 8. 000 0. 000
EACH 8. 000 4, 400. 00
550. 00000 8. 000 4, 400. 00
0250 603-30036 36 | NCH STEEL END SECTI N 14. 000 0. 000
EACH 5. 000 3, 750. 00
750. 00000 5. 000 3, 750. 00
0255 606-00301  *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 675. 000 0. 000
LF 0. 000 0.00
11. 50000 0. 000 0.00
0260 606-01370  *TRANSI TI ON TYPE 3G 4.000 0. 000
EACH 0. 000 0. 00
1, 034. 25000 0. 000 0.00
0265 606-02005  *END ANCHORAGE ( FLARED) 4.000 0. 000
EACH 0. 000 0. 00
1, 408. 00000 0. 000 0.00
0270 606-11010  *BRI DGE RAI L TYPE 10R 354. 000 0. 000
LF 0. 000 0.00
71. 60000 0. 000 0.00
0275 607-00005  *END POST 105. 000 50. 000
EACH 55. 000 5, 500. 00
100. 00000 105. 000 10, 500. 00
0280 607-00010  *CORNER AND LI NE BRACE PCST 163. 000 84. 000
EACH 79. 000 9, 480. 00
120. 00000 163. 000 19, 560. 00
0285 607-01000  *FENCE BARBED W RE W TH METAL PCSTS 82, 425. 000 0. 000
LF 43, 986. 000 37, 388. 10
0. 85000 43, 986. 000 37, 388. 10
0285 MATERI AL ALLOWANCE W RE, STAYS, POSTS 0. 000
LF 0. 000 0. 00
0. 42500 0. 000 0.00



CONTI D C16262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 16262-BI D ESTI MATE RUN 09/ 02/ 2010
PRQJECT: NH R100- 131 ESTI MATE NO 0002 22:27:58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0290 607-11200 *FENCE COMBI NATI ON WRE W TH METAL POSTS 18, 890. 000 0. 000
LF 6, 168. 000 9, 252. 00
1. 50000 6, 168. 000 9, 252. 00
0290 MATERI AL ALLOMANCE W RE AND PCSTS 0. 000
LF 6, 537. 000 4,772.01
0. 73000 6, 537. 000 4,772.01
0295 612-00001 *DELI NEATOR (TYPE |) 267.000 0. 000
EACH 0. 000 0. 00
13. 45000 0. 000 0. 00
0300 612-00002 *DELI NEATOR (TYPE I 1) 15. 000 0. 000
EACH 0. 000 0. 00
14. 55000 0. 000 0.00
0305 612-00003 *DELI NEATOR (TYPE I 11) 2.000 0. 000
EACH 0. 000 0. 00
15. 65000 0. 000 0.00
0310 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 0. 000
LS 0. 000 0.00
39, 480. 00000 0. 000 0.00
0315 625-00001 * CONSTRUCTI ON' SURVEYI NG ( HOURLY) 20. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0320 626-00000 *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 250 174, 560. 61
698, 242. 45000 0. 250 174, 560. 61
0325 627-00005 *EPOXY PAVEMENT MARKI NG 686. 000 0. 000
GAL 0. 000 0. 00
49. 50000 0. 000 0. 00
0330 627-00012 * PAVEMENT MARKI NG PAI NT (LOW VOC SCOLVENT BASE) 350. 000 0. 000
GAL 0. 000 0. 00
25. 00000 0. 000 0. 00
0335 627-02010 * PREFORMED PLASTI C PAVEMENT MARKI NG (TYPE |1) (I NLAI D) 481. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00



CONTI D C16262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 16262-BI D ESTI MATE RUN 09/ 02/ 2010
PRQJECT: NH R100- 131 ESTI MATE NO 0002 22:27:58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0340 627-30410 * PREFORMVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 60. 000 0. 000
LIN
B SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0345 630-00000 *FLAGE NG 10, 000. 000 0. 000
HOUR 952. 000 21, 420. 00
22. 50000 952. 000 21, 420. 00
0350 630-00001 *PI LOT CAR CPERATI ON 3, 000. 000 0. 000
HOUR 0. 000 0. 00
32. 00000 0. 000 0. 00
0355 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 100. 000 4.000
DAY 8. 000 800. 00
100. 00000 12. 000 1, 200. 00
0360 630-00012 *TRAFFI C CONTROL MANAGEMENT 280. 000 1. 000
DAY 23. 000 9, 857. 80
428. 60000 24.000 10, 286. 40
0365 630-80001 *FLASH NG BEACON ( PORTABLE) 4. 000 0. 000
EACH 2.000 1, 100. 00
550. 00000 2.000 1, 100. 00
0370 630-80335 *BARRI CADE (TYPE 3 MA) ( TEMPCRARY) 7.000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0375 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 14. 000 0. 000
EACH 5. 000 950. 00
190. 00000 5. 000 950. 00
0380 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 55. 000 2.000
EACH 25. 500 4,972. 50
195. 00000 27.500 5, 362. 50
0385 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 4. 000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0390 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 1, 092. 500 215. 500
SF 330. 750 4,961. 25
15. 00000 546. 250 8,193.75



CONTI D C16262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 16262-BI D ESTI MATE RUN 09/ 02/ 2010
PRQJECT: NH R100- 131 ESTI MATE NO 0002 22:27:58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0395 630-80355 *PORTABLE MESSAGE S| GN PANEL 4. 000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0400 630-80360 *DRUM CHANNELI ZI NG DEVI CE 500. 000 0. 000
EACH 35. 500 284.00
8. 00000 35. 500 284.00
0405 630-80367 *PORTABLE TRAFFI C SPEED MONI TOR 2.000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0410 630-80370 CONCRETE BARRI ER ( TEMPORARY) 1, 500. 000 0. 000
LF 750. 000 10, 912. 50
14. 55000 750. 000 10, 912. 50
0415 630-80380 *TRAFFI C CONE 317. 000 35. 000
EACH 123.500 518.70
4.20000 158. 500 665. 70
0420 630-80391 * CHANNELI ZI NG DEVI CE ( FI XED) 310. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0425 630-80430 RUMBLE STRI P ( PORTABLE) 16. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0430 700-70010 F/ A M NOR CONTRACT REVI SI ONS 750, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0440 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 5, 848. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0445 700-70013 F/ A CONCRETE PAVEMENT | NCENTI VE 296, 918. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C16262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 16262-BI D ESTI MATE RUN 09/ 02/ 2010
PRQJECT: NH R100- 131 ESTI MATE NO 0002 22:27:58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0450 700-70016 F/ A FUEL COST ADJUSTMENT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 4,500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0460 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 2,100. 000 0. 000
F A 228. 000 228.00
1. 00000 228. 000 228.00
0465 700-70023 F/ A ON- THE- JOB TRAI NEE 1, 700. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0470 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 323, 281. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0480 700-70034 F/ A UTILITI ES 4,391. 750 0. 000
FA 4,391. 750 4,391.75
1. 00000 4,391. 750 4,391.75
0485 700-70035 F/ A H GH SPEED | NTERNET CONNECTI ON 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0490 700-70380 F/ A ERCSI ON CONTROL 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $11,367,740.65% 1,343,765.70% 1,363, 443.80
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0495 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 0. 000
EACH 0. 000 0. 00
21, 850. 00000 0. 000 0.00



CONTI D C16262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 16262-BI D ESTI MATE RUN 09/ 02/ 2010
PRQJECT: NH R100- 131 ESTI MATE NO 0002 22:27:58
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0500 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 0. 000
EACH 0. 000 0. 00
19, 500. 00000 0. 000 0. 00
0505 620-00020 SANI TARY FACI LI TY 4. 000 0. 000
EACH 1. 000 1, 900. 00
1, 900. 00000 1. 000 1, 900. 00
CAT 0400 CURRENT AMI  $ 48, 950. 00 $ 1, 900. 00 $ 1, 900. 00

PRQJECT TOTAL CURRENT AMI $11,416,690.65$ 1,345,665.70$ 1,365, 343.80



